

Miami-Dade Water and Sewer Department (WASD)

Transparency Report

Summary of Changes

August 2024

Exhibit A – WASD Infrastructure Projects in Procurement

A. Awarded Contracts - NONE

B. Projects Advertised

Yes	S-20072 Commission District 13 36-Inch Force Main (FM) along NW 42nd Ave from PS 0348 to the Existing 48-Inch	Under the Cone of Silence 8/08/2024 Advertised for Bid 9/10/2024 Bid Due Date
-----	--	--

C. Status Change

Yes	S-20024 Commission District 3 West Little River Neighborhood Proposed Pump Station and Sanitary Sewer System	Under the Cone of Silence 6/27/2024 Advertised for Bid 8/06/2024 Bid Due Date 8/13/2024 Revised Bid Due Date 8/27/2024 Revised Bid Due Date
Yes	S-978 Commission District 7 Central District Wastewater Treatment Plant Chlorination Facility Hardening	Under the Cone of Silence 5/30/2024 Advertised for Bid 7/09/2024 Bid Due Date 7/29/2024 Revised Bid Due Date 7/29/2024 Bids Received

Yes	S-939 Commission District 4 North District Wastewater Treatment Plant Effluent Pump Station – Electrical Building Improvements	Under the Cone of Silence 6/13/2024 Advertised for Bid 7/23/2024 Bid Due Date 8/07/2024 Revised Bid Due Date 8/21/2024 Revised Bid Due Date 8/28/2024 Revised Bid Due Date 9/18/2024 Revised Bid Due Date
Yes	S-20059 Commission District 8 South District Wastewater Treatment Plant FA Well Monitoring Phase 2	8/08/2024 Approved to Reject All Bids and Re-Advertise Pending Ratification
Yes	E23WS04 <i>Commission Various</i> Engineering Design, and Related Services for Water and Wastewater Infrastructure (Water Mains, Force Mains, Gravity Sewers, and Water and Sewer Pump Stations)	9/4/2024 A.M.I Engineering, LLC Award Scheduled to BCC

Exhibit B – Capital Expenditures

Exhibit B shows the preliminary capital expenditures for the month of August 2024 in the amount of \$ \$49,166,806.40 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of \$ 548,146,364.53

Exhibit C – Status of Consent Decree Projects

Item	Consent Decree Project Title	Summary of Changes
Current, Consent Decree Total Cost		
See highlighted cost changes in report.		Project costs are updated monthly, based on changes to the Estimate at Completion. See highlighted changes.
Project Phase		
N/A		

Phase % Complete	
See highlighted percentage changes in report.	Project phase % complete are updated monthly (changes highlighted), as projects progress to completion.
Actual Compliance Dates	
N/A	
Remarks	
2.7 Secondary Clarifiers Plant 1	CD 2.07(1) is currently in construction.
Data Month	Changed to “July 2024”
Stipulated Penalties Notices from FDEP	